
Appendix D, Complete Task List
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S1 CC1.1 Develop Image Corridor and Gateway Image Plan/Update Streetscape Plan (Includes NI3.1) x x PDS-PARD-PW-CIP CC X $100,000 X

S10 CC1.2 Develop and adopt an Image Corridor Suburban Commercial Overlay x PDS P&Z-CC $200 X

S5 CC1.3 Incorporate landscaping into Harvey Mitchell Road median project x PDS-PARD-PW-CIP CC X (1) X X

S1 CC1.4 Designate Deacon Dr. and Rio Grande Blvd. as neighborhood image corridors x PDS P&Z-CC -

Comp Plan 1-8 S3 CC2.1-7 Amend the Comprehensive Plan x PDS P&Z-CC -

1,2,3,4,6 S17 CC3.1,2,3,4,6 Rezone properties in compliance with Plan x PDS P&Z-CC $4,000 X

5 & 7 S17 CC3.5,7 Rezone properties in compliance with Plan x PDS P&Z-CC $1,600 X

S10 CC3.8,10 Adopt Suburban Commercial zoning district x PDS P&Z-CC $200 X

S17 CC3.9,11 Rezone properties in compliance with Plan x PDS P&Z-CC $800 X

S10 CC3.12 Adopt character-based zoning districts x PDS P&Z-CC $200 X

S17 CC3.13 Rezone properties in compliance with Plan x x PDS P&Z-CC $4,000 X

S13 CC4.1 Investigate the feasibility of a site and façade improvement program x PDS-ED - -

S6 CC4.2 Repair parking and circulation facilities x PDS-PW CC (2) X X X X

1&2 S21 CC5.1-2 Pursue purchase of the property x x x PDS CC (3) X

S14 CC5.3 Develop comprehensive floodplain management policy - Residential x PDS-PW-CIP P&Z-CC X -

S14 CC5.3 Develop comprehensive floodplain management policy - Multi-family/Commercial x PDS-PW-CIP P&Z-CC -

S24 NI1.2 Create neighborhood partnership requirements x PDS CC X -

S24 NI1.4 Organization mentoring program x PDS CC X -

S24 NI1.5 Civic participation program x PDS CC X -

S24 NI1.6 New resident contact program x PDS CC X -

S18 NI1.8 Create an ongoing evaluation process of neighborhood characteristics x PDS - X -

S19 NI1.3  Create an online clearinghouse for neighborhood organization and tracking information x PDS - -

S23 NI1.7 Know Your Neighbor program x PDS-PD - X -

S22 NI1.9 Create leadership training x PDS - -

S22 NI1.10 Create succession planning training x PDS - -

S22 NI1.11 Create training to for how to fill vacant positions x PDS - -

S22 NI1.12 Create executive committee training x PDS - -

S22 NI1.14 Create deed restriction enforcement training x PDS - -

S22 NI1.15 Create homeowner associations x PDS - X -

S22 NI1.17 Create new organization training x PDS - -

S22 NI1.18 Create communication plan training x PDS - -

S22 NI1.19 Create neighborhood associations x PDS - X -

S12 NI1.13 & 16 Amend neighborhood grant opportunities x PDS CC -

S18 NI2.1 Track code enforcement and property maintenance case activity x PDS - -

S23 NI2,.2 Create code enforcement training x PDS - -

S16 NI2.3 Create notification program for significant code enforcement activity x PDS - -

S16 NI2.8 Registered rental code enforcement notification program x PDS - -

S11 NI2.4 Establish face to face proactive enforcement contact program x PDS - -

S11 NI2.5 Focused property maintenance code enforcement x PDS - -

S11 NI2.6 Health and Sanitation pre-violation contact program x PDS - X -

S11 NI2.10 Reinstate student mediation program x PDS - X -

S11 NI2.11 Increased monitoring of rental adjacent to owner-occupied areas x PDS - -
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S15 NI3.2 Identify additional funding and matching fund opportunities for beautification projects PDS - X -

S15 NI3.9 Identify additional funding and matching fund opportunities for drainage improvements PDS - -

S24 NI3.3 Streamline PIP process for neighborhood projects x PDS-PW-Legal CC -

S4 NI3.5 Incorporate community partnerships into neighborhood image improvement projects x PDS - X X -

S7 NI3.8 Establish on-going infrastructure monitoring x PDS-PW - X -

S23 NI3.10 Develop neighborhood improvement projects PDS - X X -

S23 NI3.11 Develop neighborhood clean-up program x PDS - X -

S22 NI4.2 Property crime education x PDS-PD - X -

S23 NI4.4 Develop neighborhood policing program x PDS-PD - X $1,000 X

S18 NI4.5 Develop an on-going parking monitoring program x PDS-PW-Fire - X -

S16 NI4.8 Develop nuisance monitoring and enforcement programs x PDS-Legal - X -

S12 NI4.9 Amend neighborhood grant opportunities x PDS CC -

S16 NI4.10 Neighborhood notification process for noise and other police activity x PDS-PD - -

S7 M1.2 Maintain streets and thoroughfares x x x PW-PDS CC - X X

S6 MI1.3 Identify intersections for traffic warrant studies x x x PDS-PW CC -

S6 Warrant Study: Brothers Boulevard and Deacon Drive x PW CC X $8,800 (4) X

S6 Warrant Study: Longmire Drive and Brothers Boulevard x PW CC X $8,800 (4) X

S6 Warrant Study:  Ponderosa Drive and Longmire Drive x PW CC X $8,800 (4) X

S6 Warrant Study:  Edelweiss Avenue and Rock Prairie Road x PW CC X $140,000  (4) X

S6 Warrant Study:  Deacon Drive and Wellborn Road x PW CC X $140,000  (4) X

S6 Warrant Study:  Brothers Boulevard and Deacon Drive x PW CC X $140,000  (4) X

S5 Install Deacon Drive median PDS-PW-CIP CC $224,774 X

S5 Install Rio Grande Boulevard median PDS-PW-CIP CC $28,102 X

S5 Install Welsh Avenue median PDS-PW-CIP CC $84,295 X

S6 Navarro Drive bike lane installation PDS-PW CC X $6,100 X

S6 Edelweiss Avenue bike lane installation PDS-PW CC X $4,400 X

S6 Southwood Drive bike route signage PDS-PW CC X X

S6 Brothers Boulevard bike route signage PDS-PW CC X X

S6 Todd Trail bike route signage PDS-PW CC X X

S6 Ponderosa Drive bike route signage PDS-PW CC X X

S6 Balcones Drive bike route signage PDS-PW CC X X

S6 Deacon Drive bike lane gap PDS-PW CC X $15,550 X

S6 Rio Grande bike lane gap PDS-PW CC X $3,100 X

S2 M2.6, 2.10 Amend Bicycle, Pedestrian, and Greenways Master Plan x PDS P&Z-CC -

S7 San Pedro Drive sidewalk PDS-PW CC X $31,600 X

S7 West Ridge Drive sidewalk PDS-PW CC X $33,000 X

S6 Airline Drive sidewalk PDS-PW CC X $78,500 X

S6 Normand Drive sidewalk PDS-PW CC X $73,400 X

S6 Normand Drive sidewalk PDS-PW CC X $154,500 X

S6 Val Verde Drive sidewalk PDS-PW CC X $71,300 X

S6 Perdernales Drive sidewalk PDS-PW CC X $23,900 X

S6 M2.11 Multi-use paths x PDS-PW-CIP CC (5) X

Thoroughfares

x
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S4 M3.1 Promote  co-ridership program x x x PDS - X -

S6 M3.3 Bus shelter relocation on Longmire Dr x PDS - X -

S18 M3.4 Monitor ridership for shelter upgrades X x x PDS - X -

S3 M3.5 Promote upgraded signage PDS - X -

S6 M3.6 Promote installation of pedestrian crosswalks for bus shelters PDS - X -

S16 S1.1 Develop neighborhood recycling notification program x PDS-PW - -

S22 S1.2 Develop a standing neighborhood green committees x PDS-PW - X X -

S18 S1.4 Begin tracking recycling participation x PDS-PW - X -

S23 S1.5 Develop green neighborhood projects like community gardens x PDS-PARD - X X -

S12 S2.1 Expand neighborhood grant opportunities for green projects x PDS-PW CC -

S23 S2.3 Develop neighborhood green work days x PDS - X X -

S22 S2.4 Promote water and energy audits through neighborhood organizations x PDS - -

S4 S2.5 Develop a residential xeriscaping and native lawn planting guide x PDS-PARD-PW - X -

S24 S2.6 Green seminar participation X PDS - X -

S25 S2.7 Explore opportunities to eliminate fees for green building upgrades X PDS-Finance - -

S18 S2.8 Track utility use and rebate participation X PDS-PW - -

S15 S2.9 Explore alternate financing opportunities and grants to incent residential sustainable investments x PDS - X -

S22 S3.1 Develop neighborhood stormwater education x PDS-PW - X X -

S23 S3.2 Develop stormwater promotional activities x PDS-PW - X X -

S6 S3.4 Identify opportunities to utilize rain gardens and other stormwater management techniques PDS-PW CC -

S16 S3.6 Develop neighborhood input program for stormwater management plan x PDS-PW - X -

S13 S4.3 Feasibility study for carshare program x PDS - X -

S23 S4.4 Develop sustainable transit promotional programs, ie, No Ride Day, carshares, etc x PD - X X -

S23 S4.5 Develop carpools x PDS - X X -

S22 S5.1 Incorporate green seminar education into seminar supper program x PDS-PW - X -

S22 S5.2 Incorporate green education components into new organization training x PDS-PW - X -

S22 S5.3 Promote Green Seminar Lunch series x PDS-PW - X -

S4 S5.4 Identify partnership education opportunities x x x PDS-PW - X X -

S18 S5.6 Create a green score program x PDS - X -

Education
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x

Alt. Transportation

x

Abbreviations: PDS-Planning and Development Services; PARD-Parks and Recreation Department; PW-Public Works; CIP-Capital Projects; PD-Police Department; CC-City Council; P&Z-Planning and Zoning Commission

(1)  May have associated costs, project is currently in preliminary design - focus is on preserving opportunities to install landscaping in the future

(3)  Brazos Appraisal District currently has appraised these properties for $324,000; however, funding for greenway acquisition was provided through the 1999-2000 bond program

(4) These costs are contingent upon the findings of the associated warrant study and will only be necessary if installing a four-way stop or signalized intersection is required

(5) Not calculated, will not be constructed during timeframe of this plan

(2) Costs are unknown at this time. Additional analysis and needs assessment to be completed. Additional update to cost estimates will be provided prior to this item scheduled for implementation
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